## <u>Ukraine Energy Support Fund - Procurement Status</u> (as of 15 November 2023)

	RFQ#	Lot #	RFQ Title	Status
1	RFQ-EnCS-2023-002		Power transformers	
		1		Cancelled
		2		Under evaluation
2	RFQ-EnCS-2023-004		Regulating transformers	Cancelled
3	RFQ-EnCS-2023-005		Circuit breakers	
		1		Under evaluation
		2		Contract signed
		3		Contract signed
		4		Cancelled
4	RFQ-EnCS-2023-006		Disconnectors	
		1		Contract signed
		2		Contract signed
		3		Contract signed
		4		Contract signed
5	RFQ-EnCS-2023-007		Current transformers	
		1		Contract signed
		2		Contract signed
6	RFO-EnCS-2023-008			
		1		Contract signed
		2		Contract signed
7	RFQ-EnCS-2023-009	<u> </u>	Surge Arresters	Contract Signed
	10 Q-LIICS-2023-007	1	Burge / Hiresters	Contract signed
		2		Contract signed
		3		Contract signed
		4		
0	DEO E <sub>2</sub> CS 2022 010	4	Pattarias	Contract signed
8	RFQ-EnCS-2023-010		Butteries  Puelet trade	Contract signed
9	RFQ-EnCS-2023-020		Bucket trucks	Under evaluation
10	RFQ-EnCS-2023-021		Steam turbine unit 10-14 MW	Contract signed
			capacity with generator Steam turbine unit 20-25 MW	Under evaluation
11	RFQ-EnCS-2023-023			Olider evaluation
12	DEO E.C. 2022 027		capacity with generator Circuit breakers	Contract signed
12	RFQ-EnCS-2023-027			Contract signed
13	RFQ-EnCS-2023-028		Steam Turbine R-12-35/5 M capacity	Cancelled
1 /	DEO E. CC 2022 021		of 12 MW	
14	RFQ-EnCS-2023-031	1	Development of the state of the	Contract of 1
		1	Pump with electric motor on frame	Contract signed
1.5	DEO E GG 2022 222	2	Pipes	Contract signed
15	RFQ-EnCS-2023-032		Cables and insulators	Contract signed
16	RFQ-EnCS-2023-033	4		
		1	Mobile dual operator diesel welder	Contract signed
		2	Valves	Contract signed
		3	Vacuum circuit-breaker	Contract signed
17	RFQ-EnCS-2023-034			
		1	UHF radio modem satelline-easy pro	Cancelled
			35w	
		2	Infrared Camera	Contract signed
l I		3	Helium battery	Under evaluation

## <u>Ukraine Energy Support Fund - Procurement Status</u> (as of 15 November 2023)

		RFQ Title	Status
	4	Gas chromatograph	Under evaluation
RFQ-EnCS-2023-035		Transformer oil	Contract signed
RFQ-EnCS-2023-048			
	1	Carlifts	Contract signed
	2	Mobile cranes	Contract signed
	3	6x6 Trucks with semi trailer	Contract signed
RFQ-EnCS-2023-055			
	1	Pipes	Contract signed
	2	Pipes	Contract signed
RFQ-EnCS-2023-056		Excavator, Mini-Loader	Under evaluation
RFQ-EnCS-2023-058		Brush contact apparatus	Under evaluation
RFQ-EnCS-2023-059		Steel Angles, Channels, I-beams, and	Contract signed
		Sheets	
RFQ-EnCS-2023-060			
	1	Cables	Contract signed
	2	Cables	Under evaluation
	3	Cables	Under evaluation
RFQ-EnCS-2023-061			
	1	Mineral Wool	Contract signed
	2	Mineral Wool	Contract signed
RFQ-EnCS-2023-062		Turbine Oil	Contract signed
RFQ-EnCS-2023-063		Spare parts & material for steam	Contract signed
		turbines	
RFQ-EnCS-2023-067		Wheel crane, generator, electric	Under evaluation
		motor	
	RFQ-EnCS-2023-048  RFQ-EnCS-2023-055  RFQ-EnCS-2023-056  RFQ-EnCS-2023-059  RFQ-EnCS-2023-060  RFQ-EnCS-2023-061  RFQ-EnCS-2023-062  RFQ-EnCS-2023-063	RFQ-EnCS-2023-048  1 2 3 RFQ-EnCS-2023-055  1 2 RFQ-EnCS-2023-056 RFQ-EnCS-2023-058 RFQ-EnCS-2023-059 RFQ-EnCS-2023-060  1 2 RFQ-EnCS-2023-061 1 2 RFQ-EnCS-2023-061 1 2 RFQ-EnCS-2023-063	RFQ-EnCS-2023-048         Transformer oil           RFQ-EnCS-2023-048         1           Carlifts         2           Mobile cranes           3         6x6 Trucks with semi trailer           RFQ-EnCS-2023-055         1           Pipes         2           Pipes         2           RFQ-EnCS-2023-056         Excavator, Mini-Loader           RFQ-EnCS-2023-058         Brush contact apparatus           Steel Angles, Channels, I-beams, and Sheets         Sheets           RFQ-EnCS-2023-060         1           Cables         2           Cables         3           RFQ-EnCS-2023-061         1           Mineral Wool         2           RFQ-EnCS-2023-062         Turbine Oil           RFQ-EnCS-2023-063         Spare parts & material for steam turbines           RFO-EnCS-2023-067         Wheel crane, generator, electric